
ACTON HOUSING AUTHORITY
P.O. BOX 236

ACTON, MASSACHUSETTS 01720

Minutes of Regular Meeting, 7:30 P.M., 22 October 1979, Acton—Boxborough
Regional High School

Pyne said that It is likely that DCA would approve a request for air
conditioning knockout panels. The exact amount and specific cost
proposal would be discussed with the OCA field representative, Al Ring.

3. Architect’s Report

Electric Storage Heaters (ESH): The Architect will review the Contrac
tor’s request to use Ue ESH units as temporary heat during construc—
ti on.

Requisition for Payment: The exact Requisition for Payment through the
month of September was $119,620.72.

&TTENDANCE: Robert Storella, Ann Courtright, Joseph Mercurio, James
Sargent, Paul DerAnanian, Betty McManus/Acton Housing
Authority

Ruth Gill, Nellie Campbell, Rosemarie Durkin, Cleon Phelps,
Anne Staples/Citizens Advisory Committee

Robert Pyne/DoA
Hayden Duggan/Acton Board of Selectmen
Howard Gordon/f. S. Schwartz, C.P.A.
Barbara Yates/League of Women Voters
Ken DiNisco/DiNisco Associates Inc.

1. Minutes of the 1 October 1979 Regular Meeting were approved, with the
following addition:

Section 3. Air Conditioning. In his position paper on Air Condi
tioning to OCA, the Secretary should add Barbara Yates,
representing the League of Women Voters, as supporting
the Authority’s views on this sub3ect.

2. Budget Discussion, 667—1: Bob Pyne, DCA
Bob Pyne reviewed the budget as follows, to include

Electric Storage Heaters (ESH) — $66,695.00 for these will be in
cluded in an amendment to the Con
tract for Financial Assistance;
these will be purchased and not
leased.

Furnishings, etc. — $6,000.00 for Community Building
$4,000.00 for Maintenance Equipment
2,50O.OO for Office Furniture

Total: $ 12,500.00
Executive Director — $1,000.00 (to be hired approximately six weeks

prior to occupancy)
Accountant and Miscellaneous — $2,000.00
Operating Reserve (initial occupancy) — $20,000.00
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Architectural Fee Breakdown: J. Mercurio reouested a breakdown of the
architectural fee including costs encountered to date.

Construction Site Security: A. Courtright suggested that extra secur
ity precautions be taken to protect the site before, during, and
after Halloween.

Progress Report: K. DiNisco reported that a substantial amount of
siding has been completed to date. The sliding doors are being in
stalled and interior drywall work is proceeding. The foundation of
Bldg. 1 is underway now that the leaching field is substantially
completed.
A problem was reported involving 5H11 clips and nailing of the siding.
The Contractor will be responsible for conforming to the require
ments for the proper installation of the exterior siding.

Change Order No. 7: The Architect submitted C. 0. 7 in the amount of
$4,637.50. This involves additional work for the framing of the
wooden balconies. It was noted that, subject to DCA acceptance, J.
Sargent was authorized to sign the Change Order.
Additional work, not yet formalized on a Change Order, is as follows:

a. Additional blocking at the first floor ceilings directed by
the Building Inspector. This work is proceeding on a time
and materials basis and is being monitored by the Clerk.

b. Boulders encountered during excavation. This additional
work is precribed by unit prices on the Contract Documents.

4. Treasurer’s Report

Joe Mercurio reported that there is $171,509.00 in the NOW account and
$1 million plus in all accounts. Since the September Requisition is
only $119,600.00, he will look into re—investment of some funds.

5. Coordinator’s Report

Betty McManus described a HUD/EOCD Section 8 Pilot Program for FY 1980
which emphasizes mobility of prospective tenants; i.e., the encourage
ment of a prospective tenant in one community to apply in another com
munity, at which point the accepting LHA would assume responsibility.
Local Housing Authorities must join a consortium of communities to
participate. After some discussion, it was

MOVED: That the Acton Housing Authority will not participate
in the Section 6 Pilot Program for FY 1980, because of
our present commitments.

VOTED.

Betty was directed to send an appropriate letter to DCA.

Betty noted that funds are available for additional units in the on
going Section 8 Existing Housing Program and requested approval of the
Authority to apply for such units in Acton. Approval was granted
without further discussion.
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6. Old Business

Chapter 705 Program: BOA has responded to our letter declining to par
ticipate in the Chapter 705 Family Housing Program by stating that
it is anxious to place such housing in this area, that funds are
held in escrow for this purpose, and that although the deadline for
application has passed, an application from Acton will be accepted
at any time. 3ased on this, Betty will continue to survey the
availability of suitable buildings and report to the Authority as
necessary.

Mac—Gray Company — Laundry Contract: Jim Sargent presented a revised
Laundry Service Contract with Mac—Gray Company Inc., submitted by
the Authority’s Attorney, Howard Gorney. It adds special clauses
addressing the objections raised by the Authority re cancellation
of the contract. Howard Gorney has recommended that he can add a
provision that the Authority would be entitled to all moneys col
lected during any period of cancellation.

MOVED: That the revised contract with Mac—Gray be approved
with the provision that the Authority would be entitled
to all mnneys collected during any period of cancella—
ti on.

VOTED.

The Secretary will return the approved contract to Howard Gorney
for proper action.

Naming of Windsor Avenue Development: Bob Storella stated that Fran
Pratt of the Acton School Department has indicated that the school
children are not interested in the naming of the Windsor Avenue
Development. Therefore Bob suggested that the Seniors of Acton
name the project in a contest and an appropriate prize be given to
the winner.

Tenant Selection Procedures: Bob Storella suggested that since the
completion date for Windsor Avenue looked like March 1, 1980, the Nov
ember Newsletter to Acton’s elderly contain a section noting that
announcements concerning applications would be made in late January
1980. (The COA Coordinator will be asked to include this in the
next Newsletter.)

7. Secretary/Corresoondence

Annual EOCO/HUD Meeting: Jim Sargent and Betty McManus attended the
— 4th Annual EOCD/HUD Conference for Housing Authority Board Members

on October 12—13 in Springfield. Workshops were held on the Role
and Function of Board Members (Responsibilities; Duties; Liabilities),
BUD and Housing Production in the 80’s, and Energy Conservation.

The Area Counsel for BUD emphasized the following potential prob—
lems for Housing Authority members:
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1. Civil Rights Violations: we can expect suits for personal
liability of individual LHA members in statements or actions
concerning Civil Rights.

2. Conflict of Interest: each LHA member should consider care
fully any action which could even imply conflict of inter
est violations (applicable mainly to members’ authority to
individually contract with potential or actual clients of
the LHA).

3. Political Participation: Each LHA member is reminded to
look carefully at the Hatch Act regarding the political
activities of public employees or administrators, prior to
participation in political campaigns.

At the annual State Appointees Meeting, attended by Jim Sargent, the
main theme was the increased emphasis on the importance of endorse
ment from local public officials for requests for Housing Project
funds.

Oxford Housing Authority Dedication/Open House: On 8 October Jim Sar
gent represented the Authority at a Dedication/Open House for the
Town of Oxford’s second Chapter 667 project. He presented the pro
gram and indicated that it could be used to help us in planning our
own ceremony for Windsor Avenue. Of interest was the fact that heat
ing is accomplished by the installation of solar panels set in the
roofs of each set of units and that the DCA speaker stated that all
new 667 projects for the next fiscal year would include solar heat
ing systems.

8. Next Meeting: Monday, 5 November 1979, 7:O P.M., ABRHS Guidance
Library

9. Adjournment: The Meeting adjourned at 9:30 P.M.

7’
James H. Sargent Jr., Secretary


